

Road Report AI

Week 10 | 4/23/26 - 4/30/26

Leader: Jose Rodas

Kade O'Bar Time Spent 9 hrs	Tasks completed: • Improved the website's report experience by replacing placeholder incident content with live roadway issue data from the backend. • Connected the frontend and backend more tightly so submitted road issues can appear directly in the report view. • Made the reporting feel more credible and useful by adding cleaner real-data states, including loading and empty-state handling. • Continued refining the overall site experience so the frontend better reflects the actual functionality of the system. • Reviewed and drafted parts of the project report to better match the current state of the system and the team's completed work. Planned tasks for next week: • Project Report • Project Presentation • Any fixes or tweaks to the website Any issues or challenges: • Locating any issues or bugs with the website
Dennis Keithly Time Spent 7 Hours	Tasks completed: • Cleaning up redundant code from training data generation pipeline • Updating SSoT with new CSV pipeline information • Began looking into testing the application for unknown bugs/small improvements ◦ Fixed light mode/dark mode switching not working for a few elements • Working on the Final Report Planned tasks for next week: • Documentation work ◦ SSot ◦ Project Report • Getting ready for the presentation ◦ More site bug fixes/small improvements ◦ Slides and presentation Any issues or challenges: • Finals coming up. Should be less of a problem this upcoming week

Jose Rodas Time Spent 7 hours	Tasks completed: • Made some tweaks to frontend to allow for a cleaner experience for the user • Lots of testing to make sure everything is working smoothly and as planned, (reviews by Codex 5.5 and Claude Opus 4.7 models to receive feedback) Planned tasks for next week: • Last minute testing • Work on next week's presentation Any issues or challenges: • Trying to really make sure we leave no stone unturned
Ben Stidham Time Spent 9 Hrs	Tasks completed: • Made a couple tweaks on the model code and maps view for reliability of outputs • Updated model to adjust risk from user reports, but also scale well Planned tasks for next week: • Check and fix any last-minute bugs in the model or site • Work on presentation and script • Work on project report Any issues or challenges: • Concerns regarding changing too much this late, and having to do fairly rigorous testing to verify any additions function well
Christopher Chaiban Time Spent 6 hours	Tasks completed: • Updating deployment with github changes • Working on project report Planned tasks for next week: • Continue working on project report • Work on project presentation • Fix any minor bugs or small necessary tweaks Any issues or challenges: • Nearing end of semester so final exams are soon as well as other projects

Total Time Spent: 38 hours

Summary:

This week we focused on tightening up everything that's already built rather than adding big new features, since we're heading into the final stretch. Kade wired the report view to show live roadway issue data from the backend with proper loading and empty states, making the

frontend feel like a real system. Dennis cleaned up the training data pipeline, updated the SSoT, and fixed dark/light mode switching on a few elements. Jose did frontend polish and ran extensive testing with Codex and Claude reviews to catch anything we might've missed. Ben tweaked the model and map view for reliability and added a way for the model to adjust risk from user reports while still scaling. Christopher synced the deployment with the latest GitHub changes and started on the project report. Next week is all about the final report, presentation prep, and last-minute bug fixes before the demo.